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February 23,2015

Jean Jewel
Idaho Public Utilities Commission
P.O. Box 83720
Boise, Idaho 837 20-007 4 nNv-w-li-0 I

m o rni ngviewwater@ gm a i l.com FAX 208-745-0041

RE: Moming View Water Company- Order #33044 -Additional Request

Dear Ms. Jewel,

The Moming View Water Company would like to forrnally request approval from the Idaho Public
Utilities Commission to increase the amount of our current loan with the Idaho Department of
Environmental Quality for improvements to our water system. You may recall when the original scope

was bid the costs came in over budget. We made some changes to the scope as well as removed many
items from the project. Some of these items included; backup power to the new well site, VFD pumps
to the existing well, and security fencing around both well sites. During the course of construction we
have also identified some meter work in need of repair and improvements to eliminate freezing of the
connection lines. The new meters and metering equipment will also require the purchase of new
software that will cost approximately $5,000. The Idaho Department of Environmental Quality is
requiring that the backup power and fencing be put pack in the project as required by state law for well
head protection. They are also recommending the VFD's be installed in the existing well to eliminate
volatility of the old pumps and reduce operation and maintenance costs on the system.

Given these costs and requirements we would like to request approval from the PUC to barrow an
additional $120,000 in loan funds from the IDEQ. Requesting the $120,000 will give us approximately
$5,000 for contingency for the remaining work. The additional request will result in a total loan of
$530,000 @1.25% interest for 30 years with $78,533 in loan forgiveness. The increase per user per
month for debt and debt reserye will be approximately $15.70.

We have attached the change order request from the contractor. Our engineer has reviewed the costs
and recommended approval of all items pending approval from the PUC and IDEQ. We appreciate your
interest and attention to this matter. Please call if you have any questions regarding this request.



Nolan Gneiting
President

Cc: WillieTeuscher,IDEQ
Rick Miller, The Development Company



3H Construction LLC
P.O. Box 2250,Idaho Falls,ID 83403-2250

Office: 208-359-8009 Fax: 208-359-1512 Cell: 208-589-7713

Aspen Engineering
Ryan Loftus

February 10,2015

PRICES FOR CHANGE ORDER REQUESTS
MORNING VIEW WATER COMPANY NEW WELL AND METER INSTALLATION

Item 1:

Provide additional 3/4" Meters

Provide additional 1" Meters

Item 2: Work has been performed. )t

Additional insulation pads and earth work around existing
meter pits to protect from exposure and freezing.

Materials
Labor

. Equipment

Meter installation itemized per location.
(see.attached Change Order Request dated December 5, 20 14)

Item 3:

Provide and install (l) 80 KW generator*
2771480 v,4 wire, 1800 rpm, natural gas

Sound enclosure
DEC 3000 controller
1500 w 120 v block heater
One 12 v baffery charger
One automatic transfer switch
Concrete pad for generator
Up to 450 LF 314" nalural gas service
*Lead time is 6 to 8 rveeks after approved submittals.

$660.00
$1,080.00
$1,100.00

s2,840.00

$4,610.00

$53,580.00

3 each at $297.00

3 each at $318.00

$89r.00

$954.00

Public Works License: 15614-AA-4
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Confractor Registration: RCE-173 19



3H Construction LLC
P.O. Box 225A,ldaho Falls,ID 83403-2250

Office:208-159-8:09 Fax 208-359-1512 Cell:208-589-7713

Item 4:

Provide 6' fence around new well house with safety wire, (4j $9,275.00
corner posts, (1) 48" man gate, (1) 12' double swing drive thru

Provide 6' fence around existing older well house, with safety $7,840.00
wire, (3) comer posts, (2) end posts, (1) 48" man gate, (l) 12'
double swing drive thru

Item 5:

Provide VFD's and filters* for existing well house $26,972.00
(wd will honor the price on original bid alternate #1)
*Lead time is 4 weeks.
Demolition of existing storage tanks and old piping $2,800.00

Newmodified piping install $3,150.00
(2) 350 X Troll bladder tanks

One new 8" or 6" isolation valve if required $1,920.00

Item 6: Work has been performed. X

Incrpased well depth $6,954.20
(see attached Change Order Request dated August 26,2014)

KNOWN COSTS TO DATE $12I,726.20

ALSO - we are waiting for easernent to connect 6" water line for circulation.
Cost will be $30.00 per lineal foot.

Sincerely,

#s"u
Public Works License: 15614-4A-4
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